
Georgia Date:

User: 01055420 Department of Transportation Page 1 of 13

Pay Period: 10/07/2017

to 11/07/2017

Rpt-ID: RCPESPRJ

Contract ID: B14671-13-000-0

Estimate Summary By Project

Estimate Number: 0050

11/07/2017

Contract Location: Time Allowed:

 APPROACHES OVER THE NORFOLK SOUTHERN RAILROAD AND OVER SR 2

 

Contractor:

G.P.'S ENTERPRISES, INC. Date Let:

1500 HWY. 124 Date Awarded:

 Date Contract Executed:

 Date Notice to Proceed:

AUBURN GA 30011-2437 Date Work Began:

Phone: (770)945-0810 Date Time Stopped:

Date Accepted:

FIDELITY AND DEPOSIT COMPANY OF MARYLAND

10/18/2013

10/18/2013

11/26/2013

12/03/2013

12/07/2013

00/00/0000

00/00/0000

1459 Days

11/30/2017Adjusted Completion Date:Escrow Agent:

Surety Co:

District: 3    Area: 03   

Elapsed Calender Days:

Percent Time: 98.42

1436 Days

Current Contract Amount

Original Contract Amount

Funds Available

Percent Complete

$33,039,547.03

$30,991,713.23

$8,091,633.04

75.51%

Counties:

Houston

Project 
Number

Current 
Project Amount

Original
Project Amount

Project
Funds Available

Project
Payable

Percent
Complete

0008407      $33,039,547.02 $30,991,713.22 $8,091,633.03 75.51% $747,313.25

_
________________________________________________________________________

Chief Engineer



Georgia Date:

User: 01055420 Department of Transportation Page 2 of 13

Pay Period: 10/07/2017

to 11/07/2017

Rpt-ID: RCPESPRJ

Contract ID: B14671-13-000-0

Estimate Summary By Project

Estimate Number: 0050

11/07/2017

Project Number: 0008407      SR 96 - WIDENING, RECON & BRIDGE CONSTR.

 

CSNHS-0008-00(407)            Federal State Project Number:

Total to Date Prev to Date This Estimate

Participating $19,957,531.12 $19,359,680.53 $597,850.59

Non-Participating $4,989,382.87 $4,839,920.21 $149,462.66

Total Earnings $24,946,913.99 $24,199,600.74 $747,313.25

Stockpiled Materials $0.00 $0.00 $0.00

Gross Earnings $24,946,913.99 $24,199,600.74 $747,313.25

$0.00 $0.00 $0.00

$0.00 $0.00 $0.00

$0.00 $0.00 $0.00

Other Adjustments $1,000.00 $1,000.00 $0.00

Retainage $0.00 $0.00 $0.00

Escrow Amount $0.00 $0.00 $0.00

Securities Encumbered $0.00 $0.00 $0.00

Liq Dam/Incent/Disincent $0.00

Total: $24,947,913.99 $24,200,600.74

Payment Adjustment 1

Payment Adjustment 2

Payment Adjustment 3

Total Payable: $747,313.25

$0.00$0.00



Georgia Date:

User: 01055420 Department of Transportation Page 3 of 13

Pay Period: 10/07/2017

to 11/07/2017

Rpt-ID: RCPESPRJ

Contract ID: B14671-13-000-0

Estimate Summary By Project

Estimate Number: 0050

11/07/2017

Project Number 0008407      

Amount
This
PeriodUnits

Auth Qty

Unit Price

Prev Qty

Qty This Period

Qty To Date

Cumulative
AmountLIN Item Code

Item Description 1

Item Description 2

Supplemental Description 1

Supplemental Description 2

Category Number: 0010 ROADWAY

0005 150-1000     TRAFFIC CONTROL - LS  1.000 .930

 250708.280 .010

CSNHS-0008-00(407)

 

.940 $2,507.08 $235,665.78

0022 207-0203     FOUND BKFILL MATL, TP II CY  480.000 523.122

 52.120 25.000

 

 

548.122 $1,303.00 $28,568.12

0024 212-1000     GRANULAR EMBANKMENT, INCL MATL & HAUL CY  390.000 1,073.667

 49.000 .000

 

 

1,073.667 $.00 $52,609.68

0025 310-1101     GR AGGR BASE CRS, INCL MATL TN  141,285.000 123,479.654

 18.090 1,211.230

 

 

124,690.884 $21,911.15 $2,255,658.09

0026 318-3000     AGGR SURF CRS TN  4,080.000 930.380

 18.090 130.330

 

 

1,060.710 $2,357.67 $19,188.24

0030 402-3121     RECYCLED ASPH CONC 25 MM SUPERPAVE, GP 1 OR 2, INCL BITUM MATN  57,040.000 45,010.131

TL & H LIME 56.680 2,479.769

 

 

47,489.900 $140,553.31 $2,691,727.53

0040 402-3190     RECYCLED ASPH CONC 19 MM SUPERPAVE, GP 1 OR 2,INCL BITUM MATTN  23,815.000 15,813.810

L & H LIME 59.580 4,005.767

 

 

19,819.577 $238,663.60 $1,180,850.40

0042 413-1000     BITUM TACK COAT GL  22,025.000 18,361.000

 2.340 1,080.000

 

 

19,441.000 $2,527.20 $45,491.94

0045 433-1000     REINF CONC APPROACH SLAB SY  1,383.000 1,422.834

 145.150 .000

 

 

1,422.834 $.00 $206,524.36



Georgia Date:

User: 01055420 Department of Transportation Page 4 of 13

Pay Period: 10/07/2017

to 11/07/2017

Rpt-ID: RCPESPRJ

Contract ID: B14671-13-000-0

Estimate Summary By Project

Estimate Number: 0050

11/07/2017

Project Number 0008407      

Amount
This
PeriodUnits

Auth Qty

Unit Price

Prev Qty

Qty This Period

Qty To Date

Cumulative
AmountLIN Item Code

Item Description 1

Item Description 2

Supplemental Description 1

Supplemental Description 2

Category Number: 0010 ROADWAY

0057 441-0104     CONC SIDEWALK, 4 IN SY  22,320.000 9,451.999

 20.210 5,073.888

 

 

14,525.887 $102,543.28 $293,568.18

0059 441-0104     CONC SIDEWALK, 4 IN SY  27,330.000 10,407.624

 28.900 3,918.380

COLORED STAMPED CONCRETE

 

14,326.004 $113,241.18 $414,021.52

0067 441-4020     CONC VALLEY GUTTER, 6 IN SY  985.000 449.693

 26.390 21.770

 

 

471.463 $574.51 $12,441.91

0068 441-4030     CONC VALLEY GUTTER, 8 IN SY  520.000 .000

 32.480 100.778

 

 

100.778 $3,273.27 $3,273.27

0076 455-1000     FILTER FABRIC FOR EMBANKMENT STABILIZATIONSY  1,325.000 1,400.000

 10.000 .000

 

 

1,400.000 $.00 $14,000.00

0078 500-3101     CLASS A CONCRETE CY  797.000 484.583

 507.530 21.460

 

 

506.043 $10,891.59 $256,832.00

0083 550-1180     STORM DRAIN PIPE, 18 IN, H  1-10 LF  16,089.000 14,924.400

 29.960 599.000

 

 

15,523.400 $17,946.04 $465,081.06

0089 550-1300     STORM DRAIN PIPE, 30 IN, H  1-10 LF  2,765.000 2,619.000

 49.860 88.000

 

 

2,707.000 $4,387.68 $134,971.02

0092 550-1360     STORM DRAIN PIPE, 36 IN, H  1-10 LF  1,548.000 1,506.500

 59.840 32.000

 

 

1,538.500 $1,914.88 $92,063.84



Georgia Date:

User: 01055420 Department of Transportation Page 5 of 13

Pay Period: 10/07/2017

to 11/07/2017

Rpt-ID: RCPESPRJ

Contract ID: B14671-13-000-0

Estimate Summary By Project

Estimate Number: 0050

11/07/2017

Project Number 0008407      

Amount
This
PeriodUnits

Auth Qty

Unit Price

Prev Qty

Qty This Period

Qty To Date

Cumulative
AmountLIN Item Code

Item Description 1

Item Description 2

Supplemental Description 1

Supplemental Description 2

Category Number: 0010 ROADWAY

0095 550-1480     STORM DRAIN PIPE, 48 IN, H  1-10 LF  211.000 218.000

 99.670 .000

 

 

218.000 $.00 $21,728.06

0096 550-2180     SIDE DRAIN PIPE, 18 IN, H  1-10 LF  1,650.000 837.000

 26.810 72.000

 

 

909.000 $1,930.32 $24,370.29

0097 550-2240     SIDE DRAIN PIPE, 24 IN, H  1-10 LF  55.000 202.000

 42.720 .000

 

 

202.000 $.00 $8,629.44

0100 550-3618     SAFETY END SECTION 18 IN, SIDE DRAIN, 6:1 SLOPEEA  60.000 32.000

 400.150 3.000

 

 

35.000 $1,200.45 $14,005.25

0101 550-3624     SAFETY END SECTION 24 IN, SIDE DRAIN, 6:1 SLOPEEA  2.000 8.000

 630.190 .000

 

 

8.000 $.00 $5,041.52

0110 573-2004     UNDDR PIPE INCL DRAINAGE AGGR, 4 IN LF  2,000.000 2,333.000

 14.620 350.000

 

 

2,683.000 $5,117.00 $39,225.46

0112 603-2182     STN DUMPED RIP RAP, TP 3, 24 IN SY  536.000 3,628.778

 24.650 .000

 

 

3,628.778 $.00 $89,449.38

0113 603-7000     PLASTIC FILTER FABRIC SY  1,633.000 4,709.612

 3.770 .000

 

 

4,709.612 $.00 $17,755.24

0124 621-6002     CONCRETE BARRIER, TP S-2 LF  400.000 629.000

 90.100 .000

 

 

629.000 $.00 $56,672.90



Georgia Date:

User: 01055420 Department of Transportation Page 6 of 13

Pay Period: 10/07/2017

to 11/07/2017

Rpt-ID: RCPESPRJ

Contract ID: B14671-13-000-0

Estimate Summary By Project

Estimate Number: 0050

11/07/2017

Project Number 0008407      

Amount
This
PeriodUnits

Auth Qty

Unit Price

Prev Qty

Qty This Period

Qty To Date

Cumulative
AmountLIN Item Code

Item Description 1

Item Description 2

Supplemental Description 1

Supplemental Description 2

Category Number: 0010 ROADWAY

0130 641-1100     GUARDRAIL, TP T LF  690.000 102.500

 22.500 21.000

 

 

123.500 $472.50 $2,778.75

0131 641-1200     GUARDRAIL, TP W LF  16,170.000 6,782.500

 13.190 3,708.760

 

 

10,491.260 $48,918.54 $138,379.72

0132 641-5001     GUARDRAIL ANCHORAGE, TP 1 EA  40.000 13.000

 893.110 8.000

 

 

21.000 $7,144.88 $18,755.31

0133 641-5012     GUARDRAIL ANCHORAGE, TP 12 EA  35.000 12.000

 1687.270 6.000

 

 

18.000 $10,123.62 $30,370.86

0135 643-1132     CH LK FENCE, ZC COAT, 4 FT, 9 GA LF  12,940.000 4,930.000

 6.390 3,714.000

 

 

8,644.000 $23,732.46 $55,235.16

0143 668-1100     CATCH BASIN, GP 1 EA  176.000 141.500

 2203.130 10.750

 

 

152.250 $23,683.65 $335,426.54

0155 668-2100     DROP INLET, GP 1 EA  27.000 18.750

 1607.360 1.500

 

 

20.250 $2,411.04 $32,549.04

0162 710-9000     PERMANENT SOIL REINFORCING MAT SY  2,840.000 456.889

 4.500 1,488.444

 

 

1,945.333 $6,698.00 $8,754.00

Category Amount: $796,027.90 $9,301,663.86



Georgia Date:

User: 01055420 Department of Transportation Page 7 of 13

Pay Period: 10/07/2017

to 11/07/2017

Rpt-ID: RCPESPRJ

Contract ID: B14671-13-000-0

Estimate Summary By Project

Estimate Number: 0050

11/07/2017

Project Number 0008407      

Amount
This
PeriodUnits

Auth Qty

Unit Price

Prev Qty

Qty This Period

Qty To Date

Cumulative
AmountLIN Item Code

Item Description 1

Item Description 2

Supplemental Description 1

Supplemental Description 2

Category Number: 0020 EROSION CONTROL ITEMS

0165 163-0232     TEMPORARY GRASSING AC  37.000 44.475

 409.000 .000

 

 

44.475 $.00 $18,190.28

0170 163-0240     MULCH TN  2,490.000 1,342.006

 39.100 15.570

 

 

1,357.576 $608.79 $53,081.22

0210 165-0030     MAINTENANCE OF TEMPORARY SILT FENCE, TP CLF  47,351.000 82,300.000

 0.010 3,340.000

 

 

85,640.000 $33.40 $856.40

0230 165-0105     MAINTENANCE OF INLET SEDIMENT TRAP EA  240.000 247.000

 0.010 .000

 

 

247.000 $.00 $2.47

0260 171-0030     TEMPORARY SILT FENCE, TYPE C LF  94,702.000 45,697.500

 1.000 937.500

 

 

46,635.000 $937.50 $46,635.00

0274 643-8200     BARRIER FENCE (ORANGE), 4 FT LF  2,850.000 4,891.000

 1.050 .000

 

 

4,891.000 $.00 $5,135.55

0275 700-6910     PERMANENT GRASSING AC  74.000 33.284

 925.000 2.870

 

 

36.154 $2,654.75 $33,442.45

0280 700-7000     AGRICULTURAL LIME TN  220.000 16.710

 103.000 3.200

 

 

19.910 $329.60 $2,050.73

0290 700-8000     FERTILIZER MIXED GRADE TN  67.000 21.296

 498.250 1.200

 

 

22.496 $597.90 $11,208.63



Georgia Date:

User: 01055420 Department of Transportation Page 8 of 13

Pay Period: 10/07/2017

to 11/07/2017

Rpt-ID: RCPESPRJ

Contract ID: B14671-13-000-0

Estimate Summary By Project

Estimate Number: 0050

11/07/2017

Project Number 0008407      

Amount
This
PeriodUnits

Auth Qty

Unit Price

Prev Qty

Qty This Period

Qty To Date

Cumulative
AmountLIN Item Code

Item Description 1

Item Description 2

Supplemental Description 1

Supplemental Description 2

Category Number: 0020 EROSION CONTROL ITEMS

0300 716-2000     EROSION CONTROL MATS, SLOPES SY  79,255.000 23,957.682

 0.960 1,579.861

 

 

25,537.543 $1,516.67 $24,516.04

Category Amount: $6,678.61 $195,118.77

Category Number: 0050 BRIDGES

0595 500-2100     CONCRETE BARRIER LF  180.000 196.160

 57.350 .000

 

 

196.160 $.00 $11,249.78

0605 507-9030     PSC BEAMS, AASHTO, BULB TEE, 54 IN, BR NO -LF  1,224.000 1,224.171

 212.190 .000

1

 

1,224.171 $.00 $259,756.84

Category Amount: $0.00 $271,006.62

Category Number: 0060 BRIDGES

0655 211-0200     BRIDGE EXCAVATION, GRADE SEPARATION CY  127.000 239.104

 42.180 .000

 

 

239.104 $.00 $10,085.41

0689 507-8900     PSC BEAMS, AASHTO TYPE 1 MOD, BR NO - LF  946.000 946.071

 84.310 .000

2

 

946.071 $.00 $79,763.25

0695 507-9030     PSC BEAMS, AASHTO, BULB TEE, 54 IN, BR NO -LF  1,781.000 1,781.043

 212.190 .000

2

 

1,781.043 $.00 $377,919.51

0700 511-1000     BAR REINF STEEL LB  77,766.000 77,829.000

 0.830 .000

 

 

77,829.000 $.00 $64,598.07



Georgia Date:

User: 01055420 Department of Transportation Page 9 of 13

Pay Period: 10/07/2017

to 11/07/2017

Rpt-ID: RCPESPRJ

Contract ID: B14671-13-000-0

Estimate Summary By Project

Estimate Number: 0050

11/07/2017

Project Number 0008407      

Amount
This
PeriodUnits

Auth Qty

Unit Price

Prev Qty

Qty This Period

Qty To Date

Cumulative
AmountLIN Item Code

Item Description 1

Item Description 2

Supplemental Description 1

Supplemental Description 2

Category Number: 0060 BRIDGES

0718 643-1152     CH LK FENCE, ZC COAT, 6 FT, 9 GA LF  370.000 544.000

 26.190 .000

 

 

544.000 $.00 $14,247.36

Category Amount: $0.00 $546,613.60

Category Number: 0010 ROADWAY

0950 643-0010     FIELD FENCE WOVEN WIRE LF  .000 13,738.000

 9.380 .000

                                                            

                                                            

13,738.000 $.00 $128,862.44

Category Amount: $0.00 $128,862.44

Category Number: 0070 MSE WALLS

2035 627-1030     MSE WALL FACE, GTR THAN 30 FT HT, WALL NO -SF  2,849.000 3,435.700

 58.880 .000

1

 

3,435.700 $.00 $202,294.02

2040 627-1030     MSE WALL FACE, GTR THAN 30 FT HT, WALL NO -SF  2,081.000 3,079.610

 58.880 .000

2

 

3,079.610 $.00 $181,327.44

Category Amount: $0.00 $383,621.46

Category Number: 0050 BRIDGES

621 520-2218     PILING, PSC, 18 IN SQ LF  .000 101.418

 57.190 .000

Piling PSC 18 IN Cutoff Paid @ 75%

                                                            

101.418 $.00 $5,800.10

Category Amount: $0.00 $5,800.10

Category Number: 0060 BRIDGES

709 520-2214     PILING, PSC, 14 IN SQ LF  .000 96.940

 42.860 .000

Piling PSC 14 IN. Cutoff Paid @ 75%

                                                            

96.940 $.00 $4,154.85



Georgia Date:

User: 01055420 Department of Transportation Page 10 of 13

Pay Period: 10/07/2017

to 11/07/2017

Rpt-ID: RCPESPRJ

Contract ID: B14671-13-000-0

Estimate Summary By Project

Estimate Number: 0050

11/07/2017

Project Number 0008407      

Amount
This
PeriodUnits

Auth Qty

Unit Price

Prev Qty

Qty This Period

Qty To Date

Cumulative
AmountLIN Item Code

Item Description 1

Item Description 2

Supplemental Description 1

Supplemental Description 2

Category Number: 0060 BRIDGES

711 520-2216     PILING, PSC, 16 IN SQ LF  .000 111.583

 49.650 .000

Piing PSC 16 IN Cutoff paid @ 75%

                                                            

111.583 $.00 $5,540.10

Category Amount: $0.00 $9,694.95

Category Number: 0010 ROADWAY

9000 109-0300     PRICE ADJUSTMENT - ASPHALT CEMENT *$* .000 -703,408.810

 1.000 -64,037.000

(IN# 1)

                                                            

-767,445.810 $-64,037.00 ($767,445.81)

9001 002-0037     REDUCTION OF PAY FOR - TN  .000 604.470

 58.830 .000

Temporary Recycled Asph Conc. 19mm Superpave

                                                            

604.470 $.00 $35,560.97

9002 402-3121     RECYCLED ASPH CONC 25 MM SUPERPAVE, GP 1 OR 2, INCL BITUM MATN  .000 565.380

TL & H LIME 55.930 .000

Temporary Recycled Asph Conc. 25mm

                                                            

565.380 $.00 $31,621.70

9003 402-3130     RECYCLED ASPH CONC 12.5 MM SUPERPAVE, GP 2 ONLY, INCL BITUM TN  .000 152.990

MATL & H LIME 68.600 .000

Temporary Recycled Asph Conc. 25mm Superpave

                                                            

152.990 $.00 $10,495.11

Category Amount: $-64,037.00 $-689,768.03

Category Number: 0090 WATERLINE

9010 615-1000     JACK OR BORE PIPE - LF  220.000 380.000

 156.850 .000

STEEL, 16 IN DIA, 0.250 IN THK

 

380.000 $.00 $59,603.00

9030 670-1060     WATER MAIN, 6 IN LF  1,375.000 1,380.000

 21.220 .000

, CLASS 200, SDR 21,PVC

 

1,380.000 $.00 $29,283.60

9050 670-1080     WATER MAIN, 8 IN LF  200.000 240.000

 42.700 .000

, CLASS 350, DIP W/ RESTRAINED JOINTS

 

240.000 $.00 $10,248.00



Georgia Date:

User: 01055420 Department of Transportation Page 11 of 13

Pay Period: 10/07/2017

to 11/07/2017

Rpt-ID: RCPESPRJ

Contract ID: B14671-13-000-0

Estimate Summary By Project

Estimate Number: 0050

11/07/2017

Project Number 0008407      

Amount
This
PeriodUnits

Auth Qty

Unit Price

Prev Qty

Qty This Period

Qty To Date

Cumulative
AmountLIN Item Code

Item Description 1

Item Description 2

Supplemental Description 1

Supplemental Description 2

Category Number: 0090 WATERLINE

9060 670-1120     WATER MAIN, 12 IN LF  250.000 280.000

 66.560 .000

, CLASS 350, DIP W/ RESTRAINED JOINTS

 

280.000 $.00 $18,636.80

9080 670-2060     GATE VALVE, 6 IN EA  25.000 30.000

 959.970 .000

 

 

30.000 $.00 $28,799.10

9090 670-2120     GATE VALVE, 12 IN EA  6.000 13.000

 2721.590 .000

 

 

13.000 $.00 $35,380.67

9115 670-4000     FIRE HYDRANT EA  21.000 24.000

 3013.670 .000

 

 

24.000 $.00 $72,328.08

9120 670-5010     WATER SERVICE LINE, 1 IN LF  2,292.000 2,779.000

 5.360 .000

, PE 3408, CTS, DR 9, HDPE

 

2,779.000 $.00 $14,895.44

9130 670-5020     WATER SERVICE LINE, 2 IN LF  1,560.000 1,935.000

 6.980 .000

, PE 3408, CTS, DR 11, HDPE (FOR CASING)

 

1,935.000 $.00 $13,506.30

9145 670-7000     STEEL CASING - LF  680.000 820.000

 59.710 .000

16 IN

 

820.000 $.00 $48,962.20

9150 670-7000     STEEL CASING - LF  320.000 490.000

 67.990 .000

18 IN

 

490.000 $.00 $33,315.10



Georgia Date:

User: 01055420 Department of Transportation Page 12 of 13

Pay Period: 10/07/2017

to 11/07/2017

Rpt-ID: RCPESPRJ

Contract ID: B14671-13-000-0

Estimate Summary By Project

Estimate Number: 0050

11/07/2017

Project Number 0008407      

Amount
This
PeriodUnits

Auth Qty

Unit Price

Prev Qty

Qty This Period

Qty To Date

Cumulative
AmountLIN Item Code

Item Description 1

Item Description 2

Supplemental Description 1

Supplemental Description 2

Category Number: 0090 WATERLINE

9160 670-9730     RELOCATE EXIST WATER METER, INCL BOX EA  35.000 37.000

 719.730 .000

 

 

37.000 $.00 $26,630.01

Category Amount: $0.00 $391,588.30

Category Number: 0100 SANITARY SEWER

9530 660-0808     SAN SEWER PIPE, 8 IN, DUCTILE IRON LF  1,021.000 1,056.000

 39.800 .000

 

 

1,056.000 $.00 $42,028.80

Category Amount: $0.00 $42,028.80

Category Number: 0110 LIGHTING

9700 441-0004     CONC SLOPE PAV, 4 IN SY  72.000 72.222

 59.570 .000

 

 

72.222 $.00 $4,302.26

9710 511-1000     BAR REINF STEEL LB  54,075.000 54,182.005

 0.780 4,020.300

 

 

58,202.305 $3,135.83 $45,397.80

9730 682-6110     CONDUIT, RIGID, 1 IN LF  180.000 260.000

 10.200 .000

 

 

260.000 $.00 $2,652.00

9745 682-6222     CONDUIT, NONMETL, TP 2, 2 IN LF  7,400.000 7,550.500

 4.220 .000

 

 

7,550.500 $.00 $31,863.11

Category Amount: $3,135.83 $84,215.17

Category Number: 0010 ROADWAY

9790 603-2024     STN DUMPED RIP RAP, TP 1, 24 IN SY  1,077.000 1,080.834

 41.230 .000

 

 

1,080.834 $.00 $44,562.79



Georgia Date:

User: 01055420 Department of Transportation Page 13 of 13

Pay Period: 10/07/2017

to 11/07/2017

Rpt-ID: RCPESPRJ

Contract ID: B14671-13-000-0

Estimate Summary By Project

Estimate Number: 0050

11/07/2017

Project Number 0008407      

Amount
This
PeriodUnits

Auth Qty

Unit Price

Prev Qty

Qty This Period

Qty To Date

Cumulative
AmountLIN Item Code

Item Description 1

Item Description 2

Supplemental Description 1

Supplemental Description 2

Category Number: 0010 ROADWAY

9815 576-1018     SLOPE DRAIN PIPE, 18 IN LF  160.000 108.000

 46.520 40.000

 

 

148.000 $1,860.80 $6,884.96

9830 500-3800     CLASS A CONCRETE, INCL REINF STEEL CY  46.000 40.574

 902.750 4.040

 

 

44.614 $3,647.11 $40,275.29

Category Amount: $5,507.91 $91,723.04

Project Total Amount: $747,313.25 $24,946,913.99


